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MEMO TO: City Council
FROM: Rosemarie Ives, Mayor
DATE: July 19, 2005

SUBJECT: ACCEPTANCE OF CONSTRUCTION FOR 2004 MISCELLANEOUS
WATER SYSTEM IMPROVEMENTS, PROJECT NO. 04-OW-79/100317

L RECOMMENDED ACTION

Move to approve the final contract amount with Kar Vel Construction of Renton,
Washington, for the base bid amount of $2,565,381.60 plus change orders, bid item
quantity increases and decreases and appropriate sales tax, which resulted in a final
contract amount of $1,778,673.49, and accept construction of the 2004
Miscellaneous Water System Improvements, Project No. 04-OW-79/100317 as of
July 19, 2005.

II. DEPARTMENT CONTACT PERSONS

David Rhodes, Director of Public Works 556-2705
Bill Campbell, City Engineer/Assistant Director of Public Works 556-2733
Ron Grant, Construction Engineering Manager 556-2742
Michael Haley, Project Manager 556-2843

III. DESCRIPTION

The 2004 Miscellaneous Water System Improvement Project is a compilation of
water system upgrades throughout the City of Redmond and parts of King County.
A large portion of the water system was replaced in the Rose Hill area in the vicinity
of NE 100" Street in King County. Several pressure reducing stations were also
replaced around the City.

Overall there are nine locations around the City that have been improved. The main
components of the project constructed include: 4,000 linear feet of 12-inch diameter
water pipe; 1,865 linear feet of 8-inch diameter water pipe; and replacement of seven
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pressure reducing valve stations. Other significant aspects of the project include full
street overlay of:

« NE 100" Street from 132" Avenue NE to 137" Avenue NE;

« 136" Avenue NE from NE 100™ Street to NE 102™ Street;

« NE 102" Street from 136" Avenue NE to 137" Avenue NE;

« NE 88" Street from 166™ Avenue NE to 169" Avenue NE; and

« 172" Avenue NE from NE 80" Street to NE 79" Street.

The contractor began work in July of 2004, and work was completed in June of
2005. The final contract amount is different than the original bid due to variations in
the bid item quantities and a number of change orders, which include: Deletion of
the replacement of five large meter stations due to time constraints in the
construction agreement with the property owners. These will be re-bid at a later
time.

There were no contractor claims filed against the City, and no liquidated damages
were assessed against the contractor.

All work under Schedules A, B and C of this contract has been completed in
accordance with the plans and specifications approved by the City Engineer. The
recommended action approves the final amount and constitutes final acceptance of
the work under the contract.

IV. IMPACT

A.  Service/Delivery:
Water system upgrades are complete.

B.  Fiscal:

Construction Costs:

Original Contract (Tri-State Construction) $2,357,877.50
Bid Item Quantity Increase & Decrease (263,439.80)
Change Orders (459,628.32)
Sales Tax 143.864.11
Subtotal $1,778,673.49
Construction Engineering and Inspection 114.908.00
Total $1,893,581.49
Project Funding:

Water/Wastewater CIP $1,893,581.49
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V. ALTERNATIVES

None.

VL TIME CONSTRAINTS

Following project acceptance, in accordance with RCW 60.28, the contract retainage
will be released upon receipt of clearances from the Department of Revenue and
Labor & Industries and a mandatory 45-day waiting period for filing of claims and
liens.

VIL LIST OF ATTACHMENTS

A. Vicinity Map

William J. Campbell for 7/8/05

David Rhodes, Director of Public Works Date
Approved for Council Agenda sls 7/8/05
Rosemarie Ives, Mayor Date
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